

Project Planning Phase – ComicCraft

The **Project Planning Phase** defines how the *ComicCraft – AI Comic Story Creator using Gemini Models* project will be developed, managed, tested, and delivered.

1. Project Objectives

- Develop an AI-powered comic story creation application.
- Generate creative stories using **Gemini models**.
- Convert user ideas into structured comic scenes.
- Generate character descriptions, dialogues, and scene descriptions.
- Provide a simple and interactive user interface.
- Allow users to preview and save the generated comic content.

2. Team Planning

Team Member	Responsibility
Muhammad Haaris.B	Project coordination & AI integration
Bharath.N	Frontend/UI development
Gowtham.S	Backend & API development
Subash.S	Database & testing
Balasriganth.M	Documentation & presentation

3. Technology Planning

- **Frontend:** Streamlit
- **Backend:** Python
- **AI Model:** Google Gemini
- **API:** Gemini API
- **Database/Storage:** JSON / SQLite
- **Development Tool:** Visual Studio Code
- **Version Control:** Git/GitHub

4. Development Schedule

Phase 1 – Planning: Define objectives, requirements, team roles, and timeline.
Phase 2 – Design: Design system architecture, UI, database, and user workflow.
Phase 3 – Development: Implement frontend, backend, Gemini integration, and comic generation.

Phase 4 – Testing: Test functionality, API integration, UI, errors, and generated outputs.

Phase 5 – Deployment: Configure the application and prepare it for demonstration.

Phase 6 – Documentation: Prepare project report, presentation, user guide, and final demonstration.

5. Risk Planning

- **API errors:** Implement error handling and retry mechanisms.
- **Invalid user prompts:** Add input validation.
- **API key exposure:** Store credentials in environment variables.
- **AI-generated inconsistencies:** Use structured prompts and validation.
- **Development delays:** Divide tasks among team members and track progress regularly.

6. Expected Deliverable

A working **ComicCraft AI application** that accepts a user's comic idea and uses Gemini to generate a structured comic story containing **characters, scenes, dialogues, and creative descriptions**.

Project Planning Phase – ComicCraft

The **Project Planning Phase** defines how the *ComicCraft – AI Comic Story Creator using Gemini Models* project will be developed, managed, tested, and delivered.

1. Project Objectives

- Develop an AI-powered comic story creation application.
- Generate creative stories using **Gemini models**.
- Convert user ideas into structured comic scenes.
- Generate character descriptions, dialogues, and scene descriptions.
- Provide a simple and interactive user interface.
- Allow users to preview and save the generated comic content.

2. Team Planning

Team Member	Responsibility
Muhammad Haaris.B	Project coordination & AI integration
Bharath.N	Frontend/UI development
Gowtham.S	Backend & API development
Subash.S	Database & testing

Team Member	Responsibility
Balasriganth.M	Documentation & presentation

3. Technology Planning

- **Frontend:** Streamlit
- **Backend:** Python
- **AI Model:** Google Gemini
- **API:** Gemini API
- **Database/Storage:** JSON / SQLite
- **Development Tool:** Visual Studio Code
- **Version Control:** Git/GitHub

4. Development Schedule

Phase 1 – Planning: Define objectives, requirements, team roles, and timeline.

Phase 2 – Design: Design system architecture, UI, database, and user workflow.

Phase 3 – Development: Implement frontend, backend, Gemini integration, and comic generation.

Phase 4 – Testing: Test functionality, API integration, UI, errors, and generated outputs.

Phase 5 – Deployment: Configure the application and prepare it for demonstration.

Phase 6 – Documentation: Prepare project report, presentation, user guide, and final demonstration.

5. Risk Planning

- **API errors:** Implement error handling and retry mechanisms.
- **Invalid user prompts:** Add input validation.
- **API key exposure:** Store credentials in environment variables.
- **AI-generated inconsistencies:** Use structured prompts and validation.
- **Development delays:** Divide tasks among team members and track progress regularly.

6. Expected Deliverable

A working **ComicCraft AI application** that accepts a user's comic idea and uses Gemini to generate a structured comic story containing **characters, scenes, dialogues, and creative descriptions**.