

Project Testing Phase

The **Project Testing Phase** focuses on checking whether the **ComicCraft – AI Comic Story Creator using Gemini Models** works correctly, reliably, and meets all project requirements.

Key Activities

1. **Functional Testing** – Test story generation, character creation, comic panel generation, and AI responses.
2. **UI Testing** – Check buttons, forms, navigation, images, and overall user interface.
3. **AI Model Testing** – Verify that Gemini generates relevant, creative, and consistent comic content.
4. **Integration Testing** – Ensure the frontend, backend, Gemini API, and database/services communicate correctly.
5. **Error Testing** – Test invalid inputs, missing API keys, network failures, and unexpected user inputs.
6. **Performance Testing** – Check response time and application stability during repeated requests.
7. **User Acceptance Testing** – Allow users to try the system and collect feedback for improvements.
8. **Bug Fixing & Retesting** – Identify bugs, correct them, and test the affected features again.

Expected Outcome

The final application should **generate comics successfully, handle errors properly, provide a smooth user experience, and operate reliably without major bugs.**